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Significant Developments and Activities during the Period, Including Actions Undertaken 
Pursuant to the AOC and SOW 

• On September 3, ARCADIS U.S., Inc. (ARCADIS) forwarded to the United States Environmental 
Protection Agency (USEPA), CH2M HILL, Kern Statistical Services, and CDM materials for the 
upcoming Exposure Point Concentration (EPC) Work Group meeting. 

• On September 8, a meeting of the EPC Work Group to discuss the development of exposure units 
and EPCs for the Area 1 Baseline Ecological Risk Assessment (BERA) took place in Chicago. 

• On September 14, USEPA notified ARCADIS of its approval to discontinue monitoring of groundwater 
in the former Plainwell Impoundment Time Critical Removal Action (TCRA) Area. 

• On September 23, USEPA, Michigan Department of Natural Resources and Environment (MDNRE), 
Georgia-Pacific LLC (Georgia-Pacific), and ARCADIS held a conference call to discuss a revised 
Area 2/Otsego City Impoundment SRI/FS Work Plan submittal. 

• On September 24, USEPA, MDNRE, Georgia-Pacific, and ARCADIS held a conference call to 
discuss the Draft Area 1 SRI report preparation and submittal date. 

• On September 30, USEPA notified ARCADIS of its approval to discontinue monitoring of bathymetric 
surveys in the former Plainwell Impoundment TCRA Area. 

• ARCADIS followed up with United States Fish and Wildlife Service (USFWS) on the status of its 
review and approval of a Toxicity Reference Value (TRV) memo provided to USFWS by ARCADIS on 
August 6. 

Data Collected and Field Activities Conducted during the Period 

• None. 

Laboratory Data Received during the Period 

• On July 27, MDNRE forwarded to ARCADIS the available portion of site-related data from the most 
recent Michigan Fish Contaminant Monitoring Program sampling on the Kalamazoo River. Georgia-
Pacific awaits the remainder of the data from the most recent sampling. 

• No data were received in July, so no validated data are included in this monthly report. 
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Problems 

• None. 

Actions Taken to Correct Problems 

• None. 

Developments Anticipated during the Next Two Reporting Periods 

• In October, ARCADIS expects to have a complete set of TRVs for use in the Area 1 BERA that has 
been agreed upon with representatives of USEPA, USFWS, and MDNRE. 

• By October 26, ARCADIS is scheduled to submit responses to USEPA’s and MDNRE’s comments on 
the draft Area 2/Otsego City Impoundment SRI/FS Work Plan, as well as the revised final work plan. 

• On October 26, representatives of USEPA, MDNRE, USFWS, Georgia-Pacific, and ARCADIS are 
tentatively scheduled to meet with Sean Kennedy of the University of Ottawa to discuss his ongoing 
avian risk research. 

• On October 26, USEPA, MDNRE, Georgia-Pacific, and ARCADIS are tentatively scheduled to meet 
to discuss the Draft Area 1 SRI report preparation. 

• No data were received in August, so no validated data will be included in the October monthly report. 




